

Department of Science and Technology - Region III
REGIONAL GRANTS-IN-AID PROGRAM
2020 STATUS OF PROJECT IMPLEMENTATION as of August 31, 2020


PROJECTS		LOCATION	BENEFICIARY	PROVINCE/ DISTRICT	PROJECT COST in (P,000)	STATUS
1	Upgrading of Teaching Facilities of Dipaculao National High School through Science and Technology	DNHS, Brgy. Mucdol, Dipaculao, Aurora	Dipaculao National High School	Aurora-Lone	312	Approved for implementation
2	Process Improvement of the Citronella Processing Facility of Maria Aurora Citronella Farmers, Inc.	Maria Aurora, Aurora	Maria Aurora Citronella Farmers, Inc.	Aurora-Lone	300	For processing of documents for approval
3	CEST-Dipaculao, Aurora	Maria Aurora, Aurora	LGU-Dipaculao	Aurora-Lone	888	Undergoing proposal preparation
4	Process Improvement of Handicrafts Facility of Dingalan Woodcrafts	Brgy. Ibona, Dingalan, Aurora	Dingalan Woodcrafts	Aurora-Lone	500	For Technology Needs Assessment (TNA)
5	S&T Interventions for the Continuous Development of the Province of Aurora	Provincewide	Provincial Government of Aurora	Aurora-Lone	1,000	For TNA
6	Adoption of DOST-SEI's 21st Century Learning Environment Module (CLEM) for Balanga City National Science High School	Balanga City	Balanga City National Science High School	Bataan-2nd	2,002	On-going implementation
7	Product and Process Improvement in the Production of Handicrafts through the Establishment of 1Bataan Handicraft Center	Bagac, Orion, Orani and Hermosa, Bataan	Provincial Government of Bataan/Banawang Mamamayan Sagip sa Kalikasan, Inc. and Sining Kahoy by Argaz Wood Mosaic Bagac	Bataan-2nd	1,885	On-going implementation
8	Establishment of DOST's Satellite Oil Tanker Calibration Laboratory at Bataan	Balanga City	LGU-Balanga City	Bataan-2nd	2,972	On-going TNA
9	Assessment of Smoked Fish Industry in City of Balanga Through Microbiological/Chemical Analysis	Hermosa, Bataan	LGU-Balanga City and balanga City Fish Industry	Bataan-1st	1,826	On-going TNA
10	Facilitate Parallel Testing with the Use of Rapid Testing Kit and the PCR-based Testing for the Identification of COVID-19 Positive Residents of Pulilan, Bulacan	Pulilan, Bulacan	LGU-Pulilan, Bulacan	Bulacan-1st	663	On-going implementation
11	Development of a Prototype Far Ultraviolet-C Electromagnetic Radiation (FUV-C-EMR) Walk-Through Human Disinfection Apparatus for Infectious Disease Control and Mitigation at International and Local Gateways	San Jose Del Monte city, Bulacan	Filipino Inventor's Society, Inc.	Bulacan-SJDM Lone	1,432	On-going implementation
12	Introduction of Interactive Multimedia Audio Visual Teaching Aids Technology and DOST Super STARBOOKS Digital Library to Bahay at Yaman ni San Martin de Porres, Inc.	Brgy. Bonga menor, Bustos, Bulacan	Bahay at Yaman ni San Martin de Porres, Inc.	Bulacan-2nd	922	On-going procurement of equipment

PROJECTS		LOCATION	BENEFICIARY	PROVINCE/ DISTRICT	PROJECT COST in (P,000)	STATUS
13	Production and Standardization of Rabbit Breeders in Bulacan	San Ildefonso, Bulacan, Bulacan	Bulacan Agricultural State College	Bulacan-3rd	1,000	For final review and approval of project proposal
14	BREAK 4K Bulacan	Angat, Bulacan		Bulacan-3rd	482	On-going TNA
15	S&T Interventions for the Continuous Development of the Province of Bulacan	Provincewide	Provincial Government of Bulacan	All Districts	1,000	On-going TNA
16	Support to the Prototype Development of Severe Weather Amphibious Navigator Using Local Abaca Composites	TRC, Mabalacat, Pampanga	Wesleyan University-Philippines (WUP), Don Honorio Ventura State University (DHVSU), Holy Angel University (HAU)	Nueva Ecija-3rd	314	On-going implementation
17	CLSU-DOST-III Collaborative Response Against COVID-19: Production and Distribution of Nano-Structured Alcohol in Central Luzon	Central Luzon State University (CLSU), Science City of Munoz, Nueva Ecija	Major Hospitals, Rural Health Units/Centers, Checkpoints in Provincial and Municipal Boundaries and Barangay Frontliners.	Nueva Ecija-2nd	1,250	Completed in July 31, 2020
18	CEST-Lupao	Lupao, Nueva Ecija	LGU-Lupao	Nueva Ecija-2nd	1,000	For TNA
19	CEST-Carranglan	Carranglan, Nueva Ecija	LGU-Carranglan	Nueva Ecija-2nd	436	For TNA
20	S&T Interventions for the Continuous Development of the Province of Nueva Ecija	Provincewide	Provincial Government of Nueva Ecija	All Districts	1,000	For TNA
21	Technology Forum on S&T Innovations on Woodworking / Wood Processing and Product Development for Possible Adoption by MSMEs in Pampanga	Magalang, Pampanga and Angeles City	Woodworkers and Wood Processing Industry	Pampanga-1st	38	Completed
22	Capacity Building Seminar and Workshop on Energy Systems Optimization for the Central Luzon IDEA and Energy Audit Team and Provision of Consultancy Services on Energy Audit	Magalang, Pampanga and Angeles City	Region III MSMEs and Industries	Pampanga-1st	989	On-going implementation
23	Analysis of the Diagnostic Utility of an In-house Enzyme-linked Immunosorbent Assay (ELISA) Detecting Antibodies Against SARS-CoV-2 (COVID-19) Spike 1 and Spike 2 Proteins (Phase 2)	Angeles University Foundation (AUF), Angeles City	Angeles University Foundation (AUF)	Pampanga-2nd	1,000	On-going implementation
24	Poverty Reduction, Livelihood and Employment Cluster (PRLEC) through CEST in Brgy. Mawacat, Floridablanca	Brgy. Mawacat, Floridablanca	Brgy. Mawacat, Floridablanca	Pampanga-1st	290	On-going procurement of equipment
25	Community Empowerment in Brgy. Inararo, Porac, Pampanga through Appropriate S&T Interventions in Agro-Tourism (Phase I)	Magalang, Pampanga and Angeles City	Brgy. Inararo, Porac, Pampanga	Pampanga-1st	483	For review of project proposal

PROJECTS		LOCATION	BENEFICIARY	PROVINCE/ DISTRICT	PROJECT COST in (P,000)	STATUS
26	Development of Household- and Community-Based Treatment Systems for Water Safety in Lubao, Pampanga	Sacobia, Porac, Pampanga	Lubao, Pampanga	Pampanga-2nd	1,500	For review and evaluation of project proposal
27	Intervention Strategy in the Management of Poultry Waste in Minalin and Sto.Tomas Poultry Farms (Phase II)	Minalin, Pampanga	Pampanga State Agricultural University (PSAU), Magalang, Pampanga	Pampanga-1st	1,000	Coordination with the proponent is on-going for the preparation of project proposal
28	S&T Interventions for the Continuous Development of the Province of Pampanga	Provincewide	Provincial Government of Pampanga	All Districts	1,000	For TNA
29	Project MIST: Municipal Innovation through Science and Technology	Provincewide	All LGUs	All Districts	382	For implementation
30	Establishment of Greenhouse with Micro Sprinkler System for Ylang-Ylang Seedlings Propagation	Sitio Capataan, Brgy. San Jose South, Anao, Tarlac	LGU-Anao, tarlac	Tarlac-1st	245	Undergoing final review for approval of the proposal.
31	Establishment of Municipal Food Processing Center and Product Innovation through the Provision of Appropriate Technologies for LGU-Victoria	Victoria Food Processing Center, Bulo, Victoria, Tarlac	LGU-Victoria/ Victoria Tarlac Livelihood Association	Tarlac-2nd	924	Undergoing final review for approval of the proposal.
32	Solar Powered Interactive Multimedia Audio Visual Aids Technology and Computer Systems for Barangay Balanti High School	Balanti High School, Tarlac City	Balanti High School, Tarlac City	Tarlac-1st	449	For TNA
33	Community Empowerment through Science and Technology for Mayantoc, Tarlac (CEST-Mayantoc)	Mayantoc, Tarlac	LGU-Mayantoc, tarlac	Tarlac-3rd	1,000	For TNA
34	S&T Interventions for the Continuous Development of the Province of Tarlac	Provincewide	Provincial Government of Tarlac	All Districts	1,000	For TNA
35	CEST-Iba, Zambales	Iba, Zambales	LGU-Iba, Zambales	Zambales-2nd	1,100	On-going TNA
36	Adoption of Biogas Technology for the Slaughter House of LGU-San Antonio, Zambales	San Antonio, Zambales	LGU-San Antonio, Zambales	Zambales-2nd	1,000	On-going TNA
37	S&T Interventions for the Continuous Development of the Province of Zambales	Provincewide	Provincial Government of Zambales	All Districts	1,000	For TNA
38	Support to the Continuing Implementation and Monitoring of the Expanded Implementation of CEST in Region III (1st Semester)	Regionwide	Economically-challenged communities and Indigenous Peoples communities in Central Luzon	All Districts in Region III	1,781	On-going implementation
	Support to the Continuing Implementation and Monitoring of the Expanded Implementation of CEST in Region III (2nd Semester)				1,761	
39	Strengthening the Competitiveness of Priority Philippine Industries through the Small Enterprise Technology Upgrading Program 2.0 (SETUP 2.0)	Regionwide	MSMEs in Region III	All Districts	1,634	On-going implementation

PROJECTS		LOCATION	BENEFICIARY	PROVINCE/ DISTRICT	PROJECT COST in (P,000)	STATUS
40	oneDOST3 Against COVID-19	Regionwide	Frontliners in Region III hospitals and checkpoints, and disadvantaged communities in the City of San Fernando, Pampanga	All Districts	1,126	Completed
41	Development of S&T Promotional Materials in Support to S&T Education, Information and Promotion Programs in Region III	Regionwide	Region III Constituents	All Districts	153	Completed
42	RSTW 2020	Regionwide	Region III Constituents	All Districts	1,000	For 4th quarter implementation
43	Support to the Provision of Quality S&T Services in Region III	Regionwide	Region III Constituents	All Districts	500	per request for assistance
44	Support to the Food Safety Program in Region III	Regionwide	Region III Constituents	All Districts	500	per request for assistance
45	Support to Regional R&D Institutions and Consortia	Regionwide	Region III Consortia members (SUCs and Private HEIs) and RDIs	All Districts	6,345	Continuous receipt of project proposals from Consortia members
46	Roll-Out of STARBOOKS Technology in Region III	Regionwide	Public elementary and high schools	All Districts	615	per request for assistance
TOTAL 2020					50,000	

Prepared by:


FRANCISCO D. COLLADO, JR.
DOST-III Regional GIA Program Manager